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TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from November 13 to November 26, 1998.

1. SUMMARY OF ACTIONS TAKEN

The Guard met with EPA and MADEP on November 19 to discuss laboratory blank results and the PEP
Analytical Report.  These topics were also discussed by phone on November 24.  The Guard continued
preparation of the PEP Analytical Report and the supplement to the Phase I Workplan concerning the IRP
wells.

2. SUMMARY OF DATA RECEIVED

No data were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (November 6 to November 12) November 17, 1998

4. SCHEDULED ACTIONS

The next meeting of the Impact Area Review Team has been scheduled for December 3, 1998.  An evaluation
of analytical methods for PEP and a review of IRP wells selected for sampling are currently underway, with
draft submittals to address each issue expected by November 30.  Contracting to enable the Phase I and II
scopes of work to proceed is currently underway.


